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2 2 DEC 1380

MEMORANDUM FOR: Deputy Director of Logistics

VIA: Chief, Real Estate and Construction
Division, OL
FROM:
Thief, Field Emgineering Branch, RECD/OL
SUBJECT: Facilities Modification and Repair Projects
for OTS (U)
REFERENCE: - Memo to C/RECD fm OTS dtd 2 Dec 80;

Subj: Priority Listing of Outstanding
OTS Work Orders and SLUC Requests to GSA
(OL 0 5375) .

1. Pursuant to our various discussions and meetings, I have
reviewed the referent listing of outstanding OTS work items for
the 2430 E Street complex of Agency facilities. It has been
determined that priority #15 on the OTS listing is the only pTo-
ject currently within the cognizance of the Field Engineering
Branch. This project involves electrical and plumbing alterations
in Room 106, Central Building to accommodate a new laboratory sink
and work bench. The plans for this project have been completed
and a reimbursable work request has been submitted to GSA for a
cost proposal.

2. The following work is currently being handled by FEB/
RECD and was not included in the referent listing.

- a. New air conditioning system for conference room
and Director's area, South Building. A memo was submitted
for OTS concurrence of the various alternatives. FEB is
developing the basic design for submission to GSA. (U)

b. On the third floor, east wing, of South Building,
there¢ were some partition modifications which resulted in
deficiencies in the HVAC system. The area has been sur-
veyed, plans prepared, and a work order submitted to GSA.

U)

c. Room 242, South Building, had partition modifi-
cations which resulted in the elimination of all HVAC
within the space. During the winter of 1981, we plan to
conduct a site visit and develop plans for the provision
of HVAC to this space. (U) '
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SUBJECT: Facilities Modification and Repair Projects
for 0TS (U) :

d. There is a problem with high humidity in the
basement area of Central Building. This problem has
been investigated and it was discovered that a loss
of steam was causing the problem. A work order has
been submitted to correct minor deficiencies. (U)

e. Renovations to Rooms 1, 2, and 10 in the
basement, Central Building. The project is presently
under contract to Elrich Construction Company by GSA.
The project is presently estimated to be completed in
April 1981. (U)

f. Room 100, Central Building, requires provisions
be made for air conditioning. When the engineering is
completed, a reimbursable request will be prepared for
GSA to install a new fan coil unit. It is estimated
that approximately 40 hours of engineering time is
required to complete the plans. (U)

g. A survey was conducted of the existing window
air conditioners in East Building. As a result, a
letter was sent to GSA detailing requirements for
repairs and upgrade to maximize the efficiency of the
window units. (U)

h. GSA has awarded a contract to provide handicap
modifications to South, East, and Central Buildings.
The progress of this contractor has been monitored by
FEB/RECD engineers. (U)

i. A request was received to provide shower
facilities in one of the buildings at 2430 E Street.
Space needs to be identified and made available for
this requirement. FEB will provide engineering and
assist with a site survey to try and locate space. (U)

3. It is important to note that significant FEB engineering
support is dedicated to OTS. The following is a list of projects
receiving support. The listing is not intended to provide a
status of the projects, but is intended to present the magnitude
and diversity of assistance provided to OTS.

a. Develop design and implement renovations to
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